The whiterosemoxie.com Project (About the site design and development side)

Need to make a website that can show products, merchandise, music and tell the main thing about Moxie to the users who have logged in.

Makets: https://www.figma.com/file/

Designers use Figma and Adobe Illustrator to create the layout. Designers have the right to use the right programs and applications to achieve the desired result for the manager.

Development requires Visual Studio Code, MODX Framework, MySQI DataBase (for merch and stuff); The stack I work with is: JS, HTML, CSS, PHP, MySQL;

The project may have an English language.

In order to upload the site to the Internet, I will need a paid host for the domain name whiterosemoxie.com . I can find a place where I can buy a domain and put a site on a host myself. (you will need to pay for the host on beget.com)

- -We pass to the stages of project development. Here are the upcoming stages to create a project:
 - Designers based on the pictures, colors and wishes thrown off by managers and Moxie - create a layout in Figma and throw off all the references found by viewing

- 2. After reviewing the references by managers and Moxie, we select the ideas we like, do a briefing and branding, look at the selected references and start developing the design (the side of the designers, a separate document and a table with deadlines and deadlines will be created later for them).
- Creating a design involves several important stages of work, in the course of creating a design, viewing by managers and Moxie, various edits will come. Later, according to the deadline, the final layout of the site will be ready.
- 4. After creating the final layout, it suits these site developments. The site will be adaptive for all devices (desktop, tab, mobile devices). Layout layout will be supported in all browsers. The development of this site will consist of several stages:
 - 1) Layout and adaptive layout.
 - 2) Creation of various animations and preloaders.
 - 3) The formation of the site pages on the MODX Framework engine (so that later managers can edit and integrate content on the site).
 - 4) After uploading and setting up pages on the MODX Framework, the stage of creating a database and uploading the project to the purchased domain host from Beget.com is suitable.
 - 5) Summing up the work on the project and then the work of Moxie managers goes on.

The layout of this project plan can later be used to create other various projects. VK 2023